



SH 52 PEL / ACP



SH 119 to SH 79

MEETING TOPIC	DATE	DISCUSSION	COMPLETE
			FHWA CHECK IN POINT #1 <input checked="" type="checkbox"/>
KICKOFF MEETING	Feb. 27, 2020	<ul style="list-style-type: none"> ◆ PEL Process ◆ Coalition's Expectations 	<input checked="" type="checkbox"/>
			FHWA CHECK IN POINT #2 <input type="checkbox"/>
EXISTING CONDITIONS	June 25, 2020	<ul style="list-style-type: none"> ◆ Purpose and Need ◆ Review materials to be presented at the first public meeting in July 2020 	<input type="checkbox"/>
			FHWA CHECK IN POINT #3 <input type="checkbox"/>
ALTERNATIVES	Nov. 26, 2020*	<ul style="list-style-type: none"> ◆ Evaluation criteria ◆ Alternatives analysis ◆ Review draft alternatives 	<input type="checkbox"/>
CORRIDOR PROJECTS	March 25, 2021	<ul style="list-style-type: none"> ◆ Proposed corridor projects to support project prioritization 	<input type="checkbox"/>
PROJECT UPDATES	June 24, 2021	<ul style="list-style-type: none"> ◆ PEL updates ◆ Review materials to be presented at second public meeting in July 2021 	<input type="checkbox"/>
			FHWA CHECK IN POINT #4 <input type="checkbox"/>
DOCUMENT REVIEW	Sept. 23, 2021	<ul style="list-style-type: none"> ◆ Review of draft ACP ◆ Review of draft PEL 	<input type="checkbox"/>

Meeting schedule subject to change as a result of the COVID-19 pandemic

* The date of this meeting will be adjusted to accommodate the Thanksgiving holiday